

September 25, 2009

## **Promenade Improvements, Phase II**

### ***Work Completed:***

The southbound bridge construction was substantially completed and opened to traffic this week. The Contractor completed grading, curb, road paving and sidewalk work in order to open this week. In addition, work associated with landscape walls and trail grading below has been moving forward. Most of the underground utility and drainage work has been completed with the exception of trail lighting conduit which will be installed over the next couple of weeks.

### ***Tentative Work Schedule for Next Week:***

Completion of work within the median of the roadway including removal of the temporary bypass pavement and installation of concrete curbs will occur during the week. The surface course of asphalt paving is planned to be installed by the end of the week which will allow for opening of two lanes in each direction. Trail grading below the bridges and lighting installation will continue throughout the next few weeks. The bike and walking trails are to be completed by early November.

There are a lot of variables associated with a construction project; therefore the schedule is subject to change.

***Please remember, schedules are weather dependent and can change on a daily basis.***

### ***Safety:***

Please drive cautiously when entering and exiting the project as there will be many construction workers and equipment moving throughout the site. Although it may be tempting to walk through the project area, we ask that everyone stay away from the construction site and use alternate routes to get to the existing trails.

### ***Whom to Contact with Questions or Concerns:***

For general questions please contact the Project Manager, Greg Brown with URS at (612) 370-0700 or by email [Greg\\_Brown@URSCorp.com](mailto:Greg_Brown@URSCorp.com). For onsite construction questions please contact Linda Battey, the construction observer with URS, at (612) 490-6241.

During a life or property-threatening emergency, call 911. If construction equipment or materials need to be moved as part of dealing with the emergency, 911 have a list of emergency contacts for Lunda Construction.

Thank you for your cooperation during this project.

Jesse Struve, PE  
Utility Engineer